duration start finish M&S labor comments
1.2.1.10.13 BLS-ADF transition system
1.2.1.10.13.1 |Procure cables 3/15/2005( 5/31/2005| $§ 17,220.48 192 cables
1.2.1.10.13.2 |Patch panel chasis 6/1/2005| 6/30/2005| $ 5,634.20 for 44 chassis
1.2.1.10.13.3 |patch panel board - prototype 3/1/2005| 5/31/2005| $ 200.00
1.2.1.10.13.4 |patch panel board - production 6/1/2005| 6/30/2005| $§ 5,788.20 85 boards
1.2.1.10.13.5 |paddle card - prototype 3/1/2005| 3/31/2005| $ 200.00 abandoned design
1.2.1.10.13.6 |ADF transition card - prototype 5/1/2005| 5/31/2005| $ 5,000.00 21 cards
1.2.1.10.13.7 |ADF transition card - production 6/1/2005| 7/15/2005| $ 19,519.55 85 cards
1.2.1.10.13.8 |ADF transition cage 6/1/2005| 7/15/2005| $§ 1,136.82
total $ 54,699.25
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